
Monday 27 February 2012
Fourth Scheduling Meeting

_____
Minutes

______

Present : Mei Bai, Leslie Bland, Mike Blaskiewicz, Bill Christie, Wolfram Fischer,  Xiaochun He, 
Haixin Huang, Peter Ingrassia, Phil Pile, Paul Sampson, Vincent Schoefer, Anatoli Zelenski.

 We are 11 days away from planned end of 200 GeV run, normally Friday 9th March. 
 Plans for tomorrow's, Wednesday 29th, maintenance access :    

− RHIC store will be dumped at 0700am, 
− 9 hours of of access in IRs allowed, 
− 3 to 5 hours in tunnel, in coordination with magnet training periods. 
− All details at

 http://www.rhichome.bnl.gov/AGS/Accel/Maintenance/Schedules/This_week.htm

 Excerpts from the discussion :
 
- 500 GeV startup requires magnet training. Will be performed on Maintenance day, Wed. 29 th. Work 
will possibly continue after end of 200 GeV if necessary, this will be determined on 29th.  
- PHENIX needs a 10-12 hours access, after 200 GeV run, for installation of VTX cooling plates. Exact 
day will  be decided after magnet trainings due on Wednesday, 29th Feb. Could take place prior to 
250 GeV startup, on Mon. 12th, or otherwise on Wed. 14th Feb. during Maintenance day. This is to be 
discussed further at RHIC Machine/Experiment Meeting, tomorrow, 28 Feb.
- PHENIX has raised the question of a possible 2-day extention of the 200 GeV run. A request has to be 
put on, this will be discussed at RHIC Machine/Experiment Meeting, tomorrow.
- Machine Development on Thursdays : the principle is admitted. Will begin next Thursday, 1st March, 
morning, with a two-hour R/D on polarimetry at end of RHIC store.
- Muon trigger efficiency tests, a request by PHENIX at 13 th Feb. Scheduling Meeting. This requires 
~30 minutes  store  with  just  a  few  bunches.  Convergence  with  STAR  interests  deserves  further 
discussion. To be addressed tomorrow, together with other topics : angle scan etc.
-  AnDY  has  requests  regarding  various  developments.  This  is  to  be  discussed  at  RHIC 
Machine/Experiment Meeting, tomorrow.
- APEX : M. Bai has proposed re-arrangments of APEX dedicated time, for allowing carrying out 
planned R/D programs on high intensity (a high priority program) as well as polarisation. The in and 
outs will be presented tomorrow.

Next meeting :  Monday 5 March, 3pm, LCR, 911B

http://www.rhichome.bnl.gov/AGS/Accel/Maintenance/Schedules/This_week.htm

